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CONFIDENTTIAL

PROCUREMENT DIVISION WEEKLY REPORT FOR

PERIOD ENDING 18 January 1984

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week:

25X1

b. LIMS Development Effort: Interface Control Documents (ICDs) and
chapters 1 and 2 of the Data Specification Document (DSD) were
provided to Quality Assurance (QA) for preliminary audit. CTEC's
preliminary audit of the ICD's showed no discrepancies with the
Office of Data Processing (ODP) standards and, as a result, no
discrepancies were produced. Work has continued on the Preliminary
System Design Specification (PSDS) User Manual Outline, Hardware
Requirements Document, Interface Control Documents and Requirements
Traceability Matrix (RTM). Delivery of the Preliminary Drafts of

%g%] these documents is scheduled for 20 January 1984.
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c. Meeting Between Contractor Officer Technical Representative,
Office of Data Processing/Word Processing Branch (COTR/ODP/WPB),

Office of Data Processing Engineering Division (ODP/ED) With Wang

Representative And Automatic Data Processing & Engineering Branch,

Procurement Division/Office of Logistics (ADP&EB/PD/OL): Lora

Mackin, ADP/PD/OL, Administrative Contracting Officer for WANG
Laboratories contract, attended a meeting held on 13 January 1984,
by | Contracting Officer's Technical Represent-
ative (COTR), and] | ODP/ED, with WANG sales represent-
ative, Paul Kennedy. The objective was to discuss WANG's Unsolicited
Proposal for Additional PC-TEMPEST Products dated 13 December 1984.
The major items of topic were (1) that the proposed printer was too
large, (2) that the hard disk drive still in development should be
transportable, (3) ODP again requested a maintenance program for

the proposal price was too high to be suitable for ODP needs.

options not presently covered under a maintenance program, and (4)

3. Significant Events Anticipated During the Coming Week:

None
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